

## 1 Document Information

Reporting Manager	Carl Dalheim	Document Version No.	0.1
Quality Review Method	Peer Review	Document Version Date	20/10/2016
Prepared By	Carl Dalheim	Preparation Date	15/10/2016
Document Purpose	Report on OV Projects	Reporting Month	October

## 2 Distribution List

From	Role
Carl Dalheim (CD)	OV Secretary
To	Role
Bruce Arthur (BA)	OV President
Kate Morris (KM)	OV Project Coordinator

## 3 Project Details

Initiative	Status	Funding Source
<p><i>Workforce Development - to improve the effective management and development of the sport</i></p> <ul style="list-style-type: none"> <li>Employ a Project Coordinator (this position), who will manage funded initiatives, their development, implementation, recording and reporting.</li> </ul>	<ol style="list-style-type: none"> <li>Kate Morris employed as the Project coordinator; commenced in the role on 11/09/16.</li> <li>Kate attended September board – apologies for not attending due to family matters in Perth.</li> <li>Provided key contacts Peta Whitford (PW), all of the board, John Harding (Orienteering Australia), Anne Robinson (AR).</li> <li>Onsite visit to ORV and handover from PW of Sport and Recreation Victoria (SRV) grant details; especially upcoming reporting obligations. SRV is a part of the Department of Health and Human Services (DHHS)</li> <li>Initial contact made with Carolyn Hyde (DHHS) – awaiting a response from Carolyn.</li> <li>Established weekly catch-up with OV Board via Carl Dalheim.</li> <li>Induction to understand the sport, the diverse arras, e.g. SIS , Bush, MTBO P&amp;S,</li> <li>Established email address - projects@vicorienteering.asn.au</li> <li>Kate on Eventor with Admin rights.</li> </ol>	SRV grant
<p><i>Workforce Development - to improve the effective management and development of the sport</i></p>	<ol style="list-style-type: none"> <li>Continue with Anne Robinson in the role.</li> <li>Plan processes, develop communication material for and attend major primary and secondary schools championships to provide first point of contact for talented and interested. Register names, distribute targeted handout material.</li> </ol>	SRV grant

Initiative	Status	Funding Source
<ul style="list-style-type: none"> <li>Extend Junior Transition Officer (JTO) Transition primary and secondary students from school-based orienteering into mainstream orienteering and club membership To record, monitor and report data to Project Coordinator</li> </ul>	<ul style="list-style-type: none"> <li>c. Continue to attend MelBush O, Sprint in to Spring, and School championships series to capture and follow up on transitioning students and their families.</li> <li>d. Implement e-information to be sent regularly to transitioning students and families.</li> </ul>	
<p>Product Development - to Increase participation</p> <ul style="list-style-type: none"> <li>Implement 'Urban Orienteering' in Victoria's 2 largest provincial centres of Bendigo and Ballarat.</li> </ul>	<p>Bendigo series being managed by Craig Feuerherdt and Andrew Cameron.</p> <ul style="list-style-type: none"> <li>a. 6 week series in Feb/Mar this year</li> <li>b. Introduced in excess of 100 new (non orienteering bodies) to orienteering.</li> <li>c. Funds left over and we are therefore going to run a 4 week series through November</li> <li>d. Events were held on a Sunday afternoon, starting at 5pm for 45 minutes.</li> <li>e. Score event setup - 20 controls at 10 points each</li> <li>f. There was no deduction for those who took longer than 45 minutes - it was about participation.</li> <li>g. Events all run using SI.</li> <li>h. Established a simple registration process which could be run by 1 person.</li> <li>i. There was no scoreboard at the end, but results were collated and a parkrun-type email sent out telling people what they scored.</li> <li>j. Courses were set, controls put out and picked up by juniors who were paid for doing so.</li> <li>k. Events were held in parks around Bendigo including Kennington Reservoir, Lake Weeroona, Gateway Park and Lake Neanger.</li> <li>l. Lots of people stayed around after the event and talked/chatted with some even organising pizza/picnic/fish and chips afterwards.</li> <li>m. Lots of people have been enquiring when the next series is starting.</li> <li>n. All marketing/engagement done through FB (Park and Street Challenge).</li> <li>o. All events and results loaded into Eventor.</li> </ul>	OA grant
<ul style="list-style-type: none"> <li>Implement 'Urban Orienteering' in Victoria's 2 largest provincial centres of Bendigo and Ballarat.</li> </ul>	<p>Ballarat</p> <ul style="list-style-type: none"> <li>a. Ballarat Urban series (BUUNS) has almost completed its third series (race 15 this weekend).</li> <li>b. Maryborough School – Club building project</li> </ul>	

Initiative	Status	Funding Source
<p><i>High Performance Pathways - to provide structured and well-resourced pathways from grassroots to elite performance</i></p> <ul style="list-style-type: none"> <li>• 'Coach-in-Residence' scheme.</li> </ul>	<ol style="list-style-type: none"> <li>Noora Koskinen (NK) and Lotta Kirvesmies (LK) engaged for the dates of October 15th to December 11<sup>th</sup>.</li> <li>A programme of works covering at a minimum coaching at the 8 Sprint in to Spring Series events; 2 mid-week session every week, and 4 bush training sessions are underway.</li> <li>Roch Prendergast – Victorian Junior Coach – is assisting by preparing the bush sessions and attending the SIS events when feasible.</li> <li>In March 2017 a Danish orienteer Mikkel Kaae-Nielsen plans to arrive and stay through until September.</li> </ol>	SRV grant
<ul style="list-style-type: none"> <li>• Transition school-aged Mountain bike orienteering riders, especially targeting female riders, to mainstream Mountain Bike Orienteering by providing training days and camps.</li> </ul>	<ol style="list-style-type: none"> <li>Awaiting an update from Peter Cusworth and Kay Haarsma.</li> </ol>	OA grant
<p>Systems Improvements</p> <ul style="list-style-type: none"> <li>• Use grant to cover contributions for upgrades to 'Eventor' (Entry, registration and membership management system. Includes the need to refine and centralise data collection for all event types</li> </ul>	<ol style="list-style-type: none"> <li>Not started</li> </ol>	SRV grant
<ul style="list-style-type: none"> <li>• Improve OV's online marketing, website and communications to reach and grow our membership.</li> </ul>	<ol style="list-style-type: none"> <li>Not started</li> </ol>	SRV grant
<p><i>Building equitable sector initiatives - to develop sustainable and inclusive opportunities for targeted under-represented groups.</i></p> <ul style="list-style-type: none"> <li>• Work with AAA (disadvantaged) vision impaired people, through a partnership with Blind Sports, to provide increased opportunity for increasing walking exercise opportunities by participating in our Urban Orienteering events.</li> </ul>	<ol style="list-style-type: none"> <li>Determined Eastern Series is likely the best one as Nunawading is central for Blind Sports.</li> <li>Kate contacting Blinds Sports to discuss when/where then co-ordinate with appropriate P&amp;S series zone contact.</li> </ol>	SRV grant